

OL/NBPD WEEKLY REPORT - PERIOD ENDING 30 OCTOBER 1984

1. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NOTHING.

2. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING PROJECT

*Contractor*

*yes*  
A. THE OFFICE LAYOUT TEAM FROM [ ] IS IN ITS THIRD WEEK OF ALLOCATING SPACE WITHIN THE BLOCK PLAN FOR THE DIRECTORATES OF ADMINISTRATION AND SCIENCE AND TECHNOLOGY. ~~ADMINISTRATION~~ THE TEAM AND THE OFFICE OF LOGISTICS NEW BUILDING PROJECT OFFICE REPRESENTATIVES WILL HOLD BRIEFINGS ON THEIR PROGRESS FOR OFFICE- AND DIVISION-LEVEL MANAGERS BEGINNING 6 NOVEMBER. [ ]

STAT

STAT

*NO*  
B. IT WAS DISCOVERED LATE IN THE DAY ON 26 OCTOBER THAT PREVIOUSLY REPORTED COMMUNICATIONS PROBLEMS AT PRINTING AND PHOTOGRAPHY DIVISION (P&PD) WERE THE RESULT OF A FAULTY PIECE OF CONING GEAR RATHER THAN A CONSTRUCTION ACTIVITY RELATED LINE OUTAGE AS WAS ORIGINALLY BELIEVED. BY THE AFTERNOON OF 29 OCTOBER, ALL OF P&PD'S COMMUNICATIONS FACILITIES WERE BACK ON-LINE. [ ]

STAT

*yes*  
C. CONSTRUCTION OF THE FOUNDATIONS FOR THE PARKING DECK ~~WAS~~ BEGAN AND IT IS EXPECTED THAT THE NEW P&PD LOADING DECK AREA WILL BE READY FOR LIMITED USE BY 5 NOVEMBER. [ ]

STAT

3. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NOTHING.

STAT

DISTRIBUTION:

- 1 - D/OL
- 1 - C/I&MSS/OL

END OF DOCUMENT